
Report ID: 3201_CAP Bonneville Power Administration Run Date: April 16, 2007
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POWER BUSINESS UNIT Approved Projects Budgets vs. Actuals - Capital Projects
Data Source: PS Financials, PROJ_RESOURCE queries YTD Through September 30, 2006
Fiscal Year: 2006 % of Year Lapsed =
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BIOP UPA
MOUNTAIN SNAKE
SALMON

200501200 Sockeye Smolt Program $0 $0 $40 $40 $40 ($0)
SALMON $0 $0 $40 $40 $40 ($0)
MOUNTAIN SNAKE $0 $0 $40 $40 $40 ($0)
SYSTEMWIDE
SYSTEMWIDE PROJECTS

200500200 Lwr Granite Dam Ad Trap Improv $1,500,000 $1,500,000 ($1,000,000) $500,000 $423,195 $76,805
SYSTEMWIDE PROJECTS $1,500,000 $1,500,000 ($1,000,000) $500,000 $423,195 $76,805
SYSTEMWIDE $1,500,000 $1,500,000 ($1,000,000) $500,000 $423,195 $76,805
BIOP UPA $1,500,000 $1,500,000 ($999,960) $500,040 $423,235 $76,805

Columbia River Estuary Province had no matching data $0 $0

LOWER COLUMBIA
WILLAMETTE

199206800 Willamette Basin Mitigation $1,500,000 $1,000,000 ($950,000) $50,000 $0 $50,000
199205900 Amazon Basin/Eugene Wetlands - $0 $0 $121,420 $121,420 $78,546 $42,874

WILLAMETTE $1,500,000 $1,000,000 ($828,580) $171,420 $78,546 $92,874
LOWER COLUMBIA $1,500,000 $1,000,000 ($828,580) $171,420 $78,546 $92,874

COLUMBIA GORGE
KLICKITAT

199506800 Klickitat Passage/Habit Design $0 $0 $0 $0 $0 $0
198812035 Klickitat Mgmt, Data, Habitat $0 $0 $0 $0 $0 $0

KLICKITAT $0 $0 $0 $0 $0 $0
BIG WHITE SALMON

200102500 Rattlesnake Cr Salmonid Prod $0 $0 $0 $0 $0 $0
BIG WHITE SALMON $0 $0 $0 $0 $0 $0
COLUMBIA GORGE $0 $0 $0 $0 $0 $0

COLUMBIA PLATEAU
JOHN DAY

199801800 John Day Watershed Restoration $477,966 $600,000 $0 $600,000 $776,748 ($176,748)
199306600 Oregon Fish Screens Project $701,117 $800,000 $192,923 $992,923 $992,923 ($0)

JOHN DAY $1,179,083 $1,400,000 $192,923 $1,592,923 $1,769,672 ($176,749)
UMATILLA

200205700 Westland Ramos Passage Habitat $0 $0 $117 $117 $117 $0
198902700 Power Repay Umatilla Basin Pro $0 $0 $55 $55 $55 $0
198343600 Umatilla Passage O&M $0 $0 $0 $0 ($64,580) $64,580

UMATILLA $0 $0 $172 $172 ($64,408) $64,580
WALLA WALLA

200003800 Walla Walla River Hatchery $0 $0 $0 $0 $0 $0

Budget data presented here is not official BPA-approved Agency Financial Information but represents BPA F&W Division's "working budget" made public 10/15/06.  These numbers are not separately identified in any Standard Financial Report or 
other official Agency Financial Information.   Though this data may contain numbers that are higher, BPA is managing actual F&W capital expenditures to $36M annually for FY07 - FY09. Any further communication of this information must contain 
these qualification statements.
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199601100 Juv Screens & Traps WallaWalla $0 $0 $7,169 $7,169 $7,169 ($0)
WALLA WALLA $0 $0 $7,169 $7,169 $7,169 ($0)
YAKIMA

200300100 Manastash Cr Fish Passage/Scre $800,000 $400,000 ($350,000) $50,000 $15,430 $34,570
200202501 Yakima Tributary Access & Habi $880,000 $880,000 ($171,378) $708,622 $617,741 $90,881
199705100 Yakima Basin Side Channels $1,728,704 $0 $935 $935 $935 $0
198811525 YKFP - Design & Construction $0 $0 $0 $0 $134,378 ($134,378)
199603501 Satus Creek Watershed Restorat $0 $0 $0 $0 $0 $0
199200900 Yakima Ph II/Huntsvill Scr O&M $0 $0 $0 $0 ($32,592) $32,592
199107500 Yakima Fish Screens Cons BOR $600,000 $600,000 $114,513 $714,513 $714,513 $0
199105700 Yakima Bas Screen Fab PH 2 $53,695 $53,695 $0 $53,695 $53,018 $677

YAKIMA $4,062,399 $1,933,695 ($405,930) $1,527,765 $1,503,422 $24,343
COLUMBIA PLATEAU $5,241,482 $3,333,695 ($205,666) $3,128,029 $3,215,855 ($87,826)

COLUMBIA CASCADE
METHOW

199603401 Methow River Valley Irr Dist $0 $0 $802 $802 $802 $0
METHOW $0 $0 $802 $802 $802 $0
OKANOGAN

200302300 Chief Joseph Dam Hatchery $1,825,000 $1,600,000 $33,031 $1,633,031 $1,633,031 ($0)
OKANOGAN $1,825,000 $1,600,000 $33,031 $1,633,031 $1,633,031 ($0)
COLUMBIA CASCADE $1,825,000 $1,600,000 $33,833 $1,633,833 $1,633,833 ($0)

INTERMOUNTAIN
PEND OREILLE

199206100 Albeni Falls Wildlife Mitigati $5,500,000 $5,100,000 ($896,920) $4,203,080 $4,203,080 $0
PEND OREILLE $5,500,000 $5,100,000 ($896,920) $4,203,080 $4,203,080 $0
COEUR D'ALENE

200204500 Coeur d'Alene Fish Habitat Acq $2,156,151 $0 $0 $0 $0 $0
COEUR D'ALENE $2,156,151 $0 $0 $0 $0 $0
SPOKANE

200103300 Hangman Watershed Coeur D'Alen $2,090,000 $0 $0 $0 $0 $0
200103200 Coeur D'Alene Fisheries Enhanc $0 $0 $286,959 $286,959 $286,959 ($0)
199106200 Blue Cr Winter Range $3,000,000 $2,500,000 ($883,285) $1,616,715 $1,616,715 ($0)

SPOKANE $5,090,000 $2,500,000 ($596,326) $1,903,674 $1,903,674 ($0)
COLUMBIA UPPER

199506700 Colville Confederated Tribes P $6,000,000 $5,000,000 $658,769 $5,658,769 $5,658,769 $0
199104600 Spokane Tribal (Galbr Sprgs) H $0 $0 $150,166 $150,166 $150,166 ($0)

COLUMBIA UPPER $6,000,000 $5,000,000 $808,935 $5,808,935 $5,808,935 ($0)
INTERMOUNTAIN $18,746,151 $12,600,000 ($684,311) $11,915,689 $11,915,689 ($0)

MOUNTAIN COLUMBIA
FLATHEAD

200200300 Secure & Restore F&W Habitat $8,900,000 $7,000,000 $905,347 $7,905,347 $7,905,347 ($0)
199101903 Hungry Horse Mitigation/Habita $0 $0 $6,100,000 $6,100,000 $6,103,488 ($3,488)
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FLATHEAD $8,900,000 $7,000,000 $7,005,347 $14,005,347 $14,008,835 ($3,488)
KOOTENAI

198806500 Kootenai Fishery Investigation $0 $0 $0 $0 $0 $0
198806400 Kootenai R White Sturgeon $0 $0 $0 $0 $0 $0

KOOTENAI $0 $0 $0 $0 $0 $0
MOUNTAIN COLUMBIA $8,900,000 $7,000,000 $7,005,347 $14,005,347 $14,008,835 ($3,488)

BLUE MOUNTAIN
GRANDE RONDE

200303100 Precious Lands Wldlf Hab Expan $3,086,090 $0 $0 $0 $0 $0
199800704 Grande Ronde Sp Chinook-ODF&W $0 $0 $0 $0 ($55,121) $55,121
199801001 Grande Ronde Captive Brood O&M $0 $0 $0 $0 $0 $0
199800702 GD Ronde Supp Lostine O&M/M&E $0 $0 $0 $0 $0 $0
198805305 Ne Ore Outplntg Facilities Mst $0 $0 $0 $0 $35,832 ($35,832)

GRANDE RONDE $3,086,090 $0 $0 $0 ($19,289) $19,289
IMNAHA

198805301 Ne Or Hatchery Master Plan - N $6,000,000 $5,000,000 ($2,800,000) $2,200,000 $2,164,148 $35,852
IMNAHA $6,000,000 $5,000,000 ($2,800,000) $2,200,000 $2,164,148 $35,852
BLUE MOUNTAIN $9,086,090 $5,000,000 ($2,800,000) $2,200,000 $2,144,859 $55,141

MOUNTAIN SNAKE
CLEARWATER

200303000 Lwr Clearwater Hab Enhance Pro $712,000 $0 $0 $0 $0 $0
200301800 Nez Perce R Terrestrial $167,000 $0 $0 $0 $0 $0
198335000 Nez Perce Tribal Hatchery O&M $500,000 $500,000 ($425,000) $75,000 $34,030 $40,970

CLEARWATER $1,379,000 $500,000 ($425,000) $75,000 $34,030 $40,970
SALMON

200301900 Lwr Salmon R Protection/Enhanc $0 $0 $0 $0 $0 $0
199107200 Redfish Lake Sockeye Salmon Ca $1,500,000 $1,500,000 ($1,200,000) $300,000 $284,750 $15,250

SALMON $1,500,000 $1,500,000 ($1,200,000) $300,000 $284,750 $15,250
MOUNTAIN SNAKE $2,879,000 $2,000,000 ($1,625,000) $375,000 $318,780 $56,220

Middle Snake Province had no matching data $0 $0

UPPER SNAKE
SNAKE UPPER

199505700 S Idaho Wildlife Mitigation $4,300,000 $0 $0 $0 $0 $0
SNAKE UPPER $4,300,000 $0 $0 $0 $0 $0
UPPER SNAKE $4,300,000 $0 $0 $0 $0 $0

SYSTEMWIDE
SYSTEMWIDE PROJECTS

199705900 OR W/L Plan And Coordination $0 $0 $0 $0 $0 $0
200100300 Adult Pit Detector Installatio $0 $0 $0 $0 ($17,038) $17,038
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200104600 Applied Fish Science Center $1,690,425 $1,690,425 $0 $1,690,425 $1,690,425 $0
198331900 New Marking & Monitoring Tech $0 $0 $0 $0 $0 $0

SYSTEMWIDE PROJECTS $1,690,425 $1,690,425 $0 $1,690,425 $1,673,387 $17,038
SYSTEMWIDE $1,690,425 $1,690,425 $0 $1,690,425 $1,673,387 $17,038

BPA PROGRAM SUPPORT
Project Support

200400100 PISCES $0 $0 $1,141 $1,141 $1,141 ($0)
Project Support $0 $0 $1,141 $1,141 $1,141 ($0)
Internal Support

200304800 BPA Internal Support $0 $0 $0 $0 $0 $0
Internal Support $0 $0 $0 $0 $0 $0
BPA PROGRAM SUPPORT $0 $0 $1,141 $1,141 $1,141 ($0)

200400000 Available Funds $0 $0 $92,386 $92,386 $0 $92,386
Total Including Available Funds $55,668,148 $35,724,120 ($10,810) $35,713,310 $35,414,160 $299,150

<1   Working Budget represents the current FY approved budget by project.

<2   YTD actuals include all actual dollars posted through the end of the month for which this report is requested.  For example, if this report is ran with a run date specified as of 

November 10, then it will return all YTD charges posted through the end of November.  This is because PeopleSoft runs on a monthly calendar system.
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